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Aero-Graphics was contracted by the State of 
Montana DNRC to acquire, process, and deliver 
aerial Lidar data and derivative products that 
adhere to USGS specifications. The assigned project 
areas cover a total of 18,297 square miles located 
throughout Montana. 

  

 
Horizontal Datum: NAD83 
 

Vertical Datum: NAVD88 (Geoid12b) 
 

Projection:  Montana State Plane - FIPS 2500 
 

Units:  Horizontal – Int. Foot | Vertical – US Foot 
 

 

Project Overview 

 

 

 

 Weekly status reports throughout the project 

 Calibrated point cloud in LAS 1.4 format 

 Classified point cloud in LAS 1.4 format 

 Bare-Earth DEMs at a 3’ cell size in ESRI-Grid format 

 First-Return DEMs at a 3’ cell size in ESRI-Grid format 

 Intensity Imagery at a 3’ cell size in GeoTIFF format 

 DTM in ESRI Geodatabase and ASCII formats 

 1’ and 2’ contours in ESRI Geodatabase format 

 Ground control and checkpoints in SHP format 

 Bathymetric Survey data including cross-section point listing 

 MT Licensed Surveyor Certification and Survey Report 

 Technical Project Report in PDF format 

 FGDC-compliant metadata in XML format 

Coordinate System 

 

Project Deliverables 
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 LiDAR Acquisition Status:    QL2 - Dawson, Fallon, Custer, Rosebud, Treasure Counties complete, Big Horn in progress 

QL1 – Fallon (Town of Baker) complete 

Overall 56% complete 

 Control Survey Status:    QL2 - All ground control set 

QL1 – Dawson, Fallon, Custer, Rosebud, Treasure, Bighorn Counties, and Town of Baker ground 

control set, Carbon/Stillwater targeting to begin this week 

 Bathymetric Survey Status: Bathymetric survey complete for Dawson County, Custer County in progress 

 Data Processing Status:  Dawson QL2 and Town of Baker QL1 in progress, Data Pilot to be delivered by June 28 th 

 

 

Recent Updates 
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